
From: Hayter, Earl J ERDC-RDE-EL-MS
To: Miller, Garyg
Cc: Schroeder, Paul R ERDC-RDE-EL-MS; Ruiz, Carlos ERD
Subject: San Jacinto
Date: Monday, November 03, 2014 6:39:24 AM

Hi Gary,

I should be receiving AnchorQEA's models today, so we are calling this week Week 1. The dates when
the three draft reports will be delivered to you are given below. Let me know if you have any questions.
Also, would sometime on Fridays be a good day for us to have our weekly call?

A report will be submitted to the EPA RPM for Tasks 2 through 6 and Task 20 within 11 weeks of
initiation of this Work Authorization, i.e., no later than Jan 16, 2015.

A report will be submitted to the EPA RPM for Tasks 7 through 14 within 17 weeks of initiation of this
Work Authorization, i.e., no later than Feb 27, 2015.

A report will be submitted to the EPA RPM for Tasks 15 through 19 within 23 weeks of initiation of this
Work Authorization, i.e., no later than April 10, 2015.

Paul and I are looking forward to seeing the site a week from Wednesday.

Thanks,

Earl
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